Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14606-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0011

Date: 01/09/2015
Page 1 of 4

Pay Period: 11/01/2014
to 01/08/2015

Contract Location: Time Allowed: 352  Days
SR 10 BEGINNING EAST OF SR 124 AND EXTENDING WEST Elapsed Calender Days: 352 Days
Percent Time: 100.00
District: 1 Area: 01
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 07/19/2013

P. 0. BOX 155 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/29/2013

CONYERS GA 30012-0155 Date Work Began: 09/11/2013

Phone: Date Time Stopped: 08/15/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/15/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $4,327,830.00 Counties:

Original Contract Amount $4,327,830.00 Gwinnett Walton

Funds Available $155,366.04

Percent Complete 96.41%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004479 $4,327,830.00 $4,327,830.00 $155,366.04 96.41% $2,888.63

Chief Engineer



Rpt-ID: RCPESPRJ
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Georgia
Department of Transportation
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Estimate Number: 0011

Pay Period:
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11/01/2014
to 01/08/2015

Project Number:

Federal State Project Number:

M004479

M004479

SR 10 - MILLING & PLMX RSF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$3,337,971.18
$834,492.78
$4,172,463.96

$4,172,463.96

$4,172,463.96

Prev to Date

$3,335,660.28

$833,915.05

$4,169,575.33

$0.00 $0.00
$4,169,575.33

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$4,169,575.33

Total Payable:

This Estimate

$2,310.90
$577.73
$2,888.63
$0.00
$2,888.63
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$2,888.63



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

Georgia
Department of Transportation
Estimate Summary By Project
0011

B14606-13-000-0 Estimate Number:

Date: 01/09/2015

Page 3 of 4

Pay Period:

11/01/2014

to 01/08/2015

Project Number M004479

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 38,850.000 37,871.960
R-MODIFIED BITUM MATL & H LIME 71.150 -18.150
37,853.810 $-1,291.37 $2,693,298.58
0040 636-4101 PLASTIC FLEXIBLE DELINEATOR, TP 1A EA 10.000 11.000
90.000 .000
11.000 $.00 $990.00
0045 647-6200 LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA 60.000 60.000
390.000 2.000
62.000 $780.00 $24,180.00
0050 647-6300 LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA 92.000 73.000
690.000 .000
73.000 $.00 $50,370.00
0060 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 428.000 410.000
60.000 50.000
460.000 $3,000.00 $27,600.00
0070 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 15.000 .000
100.000 4.000
4.000 $400.00 $400.00
0085 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 5,700.000 16,322.000
2.500 .000
16,322.000 $.00 $40,805.00
0090 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, W LM 19.500 20.848
1325.000 .000
20.848 $.00 $27,623.60
0105 653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLM 19.000 21.720
1325.000 .000
21.720 $.00 $28,779.00



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Contract ID: B14606-13-000-0 Estimate Number:

0011

Date: 01/09/2015
Page 4 of 4

Pay Period: 11/01/2014
to 01/08/2015

Project Number M004479

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0115 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 475.000 988.980
3.000 .000
988.980 $.00 $2,966.94
0125 654-1002 RAISED PVMT MARKERS TP 2 EA 2,250.000 2,638.000
2.350 .000
2,638.000 $.00 $6,199.30
0135 654-1010 RAISED PVMT MARKERS TP 10 EA 10.000 11.000
35.000 .000
11.000 $.00 $385.00
Category Amount: $2,888.63 $2,903,597.42

Project Total Amount: $2,888.63

$4,172,463.96



